



# TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

## DEPARTMENT OF PUBLIC WORKS

37-22

**ROBERT D. PARISI**

*Mayor*

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: [Engineering@westorange.org](mailto:Engineering@westorange.org)

**LEONARD R. LEPORE**

*Director, Municipal Engineer*

February 7, 2022

### FINAL AS BUILT QUANTITY ACCOUNTING

PROJECT: STREET IMPROVEMENTS, 2020 PHASE II

CONTRACTOR: CIFELLI & SON GENERAL CONTRACTING  
81 FRANKLIN AVENUE  
NUTLEY, NJ 07110

Original Contract Amount	\$2,091,766.75
Change Order No. 1	\$ 216,000.00
Change Order No. 2	\$ 162,000.00
Change Order No. 3	\$ 345,750.00
Adjusted Contract Amount Through Change Order No. 3	\$2,815,516.75
Percent Increase in Contract	34.60%
Final As Built Quantity Accounting (increase) Asphalt price adjustment Fuel price adjustment As Built Quantities	\$128,033.45
Adjusted Contract Amount Through Final As Built Quantity Accounting	\$2,943,550.20
Reason for Increase As built quantities and asphalt price and fuel price adjustments	

Approved by

\_\_\_\_\_  
Municipal Engineer

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Date

\_\_\_\_\_  
Township of West Orange, NJ

\_\_\_\_\_  
Date

This Change Order was approved by Resolution No. \_\_\_\_\_ -22 dated \_\_\_\_\_, 2022 of the West Orange Township Council.