



TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

DEPARTMENT OF PUBLIC WORKS

ROBERT D. PARISI

Mayor

LEONARD R. LEPORE

Director, Municipal Engineer

154-22

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: Engineering@westorange.org

June 8, 2021

CHANGE ORDER NO. 1

PROJECT: MA-2020 Arverne Road, Crestmont Road (portion) and Westover Terrace (portion) Improvement Project

CONTRACTOR: CIFELLI & SON GENERAL CONTRACTING
81 FRANKLIN AVENUE
NUTLEY, NJ 07110

Original Contract Amount \$873,652.41

Change Order No. 1:

Asphalt Price Adjustment \$20,642.70

Fuel Price Adjustment \$16,517.52

Supplemental Items
(Drainage Improvements) \$104,647.08

Additional As-Built Quantities \$17,459.53

Total \$159,266.83

Adjusted Contract Amount \$1,032,919.24
Through Change Order No. 1

Percent Increase in Contract 18.23%

Reason for Change Order and Increase:

Supplemental items for drainage improvements and asphalt and fuel price adjustment due to current asphalt cement and fuel price index.

Approved by

Municipal Engineer

Date

Contractor

Date

Township of West Orange, NJ

Date

This Change Order was approved by Resolution No. 154-22 dated June 14, 2022 of the West Orange Township Council.