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April 14, 2020

R E S O L U T I O N

WHEREAS, by Resolution No. 52-19 dated February 5, 2019, the Township Council awarded the

contract Lake Vincent Dam Improvements to Colonnelli Brothers, Inc., 409 South River Street,

Hackensack, NJ 07609 in the amount of $278,845.00; and

WHEREAS, the work under this contract includes a new outlet structure, bank stabilization with

gabions, walkway reconstruction adjacent to the gabions and ground restoration with topsoil, seeding

and erosion control matting; and

WHEREAS, subsequent to the contract award, the Township received a permit from the NJDEP

to stabilize the bank of Lake Vincent with Gabions by the Kiddie Park and replace the walkway there;

and

WHEREAS, the Township desires the work approved under the permit be performed by

Colonnelli Brothers, Inc. in conjunction with the outlet replacement to achieve economies of scale and

reduce costs associated with remobilization and lowering the Lake a second time; and

WHEREAS, Colonnelli Brothers agreed to perform the additional work at the unit prices bid for

six bid items; and

WHEREAS, the Municipal Engineer and Contractor agree to Change Order No. 1 in the amount

of $29,575.00 for this additional work; and

WHEREAS, this Change Order represents an increase of 11.83% over the original contract

amount; and

WHEREAS, the Township Council in the foregoing; and

WHEREAS, sufficient funds exist for this work.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange

that Change Order No. 1 for the project Lake Vincent Dam Improvements with Colonnelli Brothers, Inc.,



409 South River Street, Hackensack, NJ 07602 in the amount of $29,575.00 is hereby approved.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute the Change

Order on behalf of the Township of West Orange.

                                                                                                                                                                                    
Karen J. Carnevale, RMC, Municipal Clerk Michelle Casalino, Council President

Adopted: April 14, 2020

I hereby certify funds are available ACCT NO. 03 2475 16 0040 010
2016 Capital Budget Outdoor Facilities
$29,575.00

                                                                                          
John Gross, Chief Financial Officer




