



# TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

## DEPARTMENT OF PUBLIC WORKS

**ROBERT D. PARISI**

*Mayor*

**LEONARD R. LEPORE**

*Director, Municipal Engineer*

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: [Engineering@westorange.org](mailto:Engineering@westorange.org)

August 4, 2020

**CHANGE ORDER NO. 1**  
**PROJECT: RECONSTRUCTION OF LESSING ROAD**  
**CONTRACTOR: CIFELLI & SON CONTRACTORS**  
**81 FRANKLIN STREET**  
**NUTLEY, NJ 07110**

Contract Amount through Engineer's Certificate No.4	\$478,514.41
Original Contract Award Amount	<u>\$430,753.00</u>
Difference	\$47,761.41
Amount of Change Order	\$47,767.41
Reason for Change Order	As built Quantities
Percentage Increase over Original Contract Award Amount	11.09%

Approved by:

\_\_\_\_\_  
Municipal Engineer

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor, Cifelli & Son Contractors

\_\_\_\_\_  
Date

\_\_\_\_\_  
Township of West Orange

\_\_\_\_\_  
Date

This Change Order approval by Resolution No. 166-20 dated August 11, 2020 of the West Orange Township Council