

**RESOLUTION**

**WHEREAS**, by Resolution No. 279-21 dated November 9, 2021, the Township Council authorized an emergency appropriation and emergency contract to Reggio Construction, Inc., 416 E. Central Boulevard, Palisades Park, NJ 07650 in the amount of \$337,500.00; and

**WHEREAS**, the work under this contract included emergency road repairs consisting of pavement milling, resurfacing, new curb and sidewalk on Brook Place and new sidewalk on Wessman Drive; and

**WHEREAS**, based on as built quantities and asphalt price and fuel price adjustments the final emergency contract amount is \$348,614.82; and

**WHEREAS**, the Municipal Engineer by letter dated January 26, 2022 recommends additional funding in the amount of \$11,114.82 to close this project; and

**WHEREAS**, sufficient funds exist for this additional work; and

**WHEREAS**, the Township Council concurs in the foregoing.

**NOW THEREFORE BE IT RESOLVED** by the Township Council of the Township of West Orange that Change Order No. 1 and Final for emergency road repairs to Brook Place and Wessman Drive with Reggio Construction Inc., 416 E. Central Boulevard, Palisades Park, NJ 07650 in the amount of \$11,114.82. or 3.29 percent increase in the original contract amount is hereby approved bringing the adjusted contract amount to \$348,614.82.

**BE IT FURTHER RESOLVED** that the Municipal Engineer is authorized to execute the Change Order on behalf of the Township of West Orange.

---

**Karen J. Carnevale, RMC, Municipal Clerk**

---

**Susan McCartney, Council President**

**Adopted: February 1, 2022**

**I hereby certify funds are available**

**ACCT NO. 03 2610 20 0500 110**  
**2020 Capital Budget**  
**Road Improvements**  
**\$11,114.82**

---

**John O. Gross, Chief Financial Officer**