



TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

DEPARTMENT OF PUBLIC WORKS

ROBERT D. PARISI

Mayor

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: Engineering@westorange.org

LEONARD R. LEPORE

Director, Municipal Engineer

January 26, 2022

CHANGE ORDER NO. 2 AND FINAL

PROJECT: STREET IMPROVEMENTS, 2020 PHASE I

CONTRACTOR: REGGIO CONSTRUCTION, INC.
416 E. CENTRAL BOULEVARD
PALISADES PARK, NJ 07650

Original Contract Amount	\$2,225,520.94
Change Order No. 1	
Total	\$218,750.00
Adjusted Contract Amount Through Change Order No. 1	\$2,444,270.94
Percent Increase in Contract	9.83%
Change Order No. 2	
Asphalt price adjustment	
Fuel price adjustment	\$38,234.28
Adjusted Contract Amount Through Change Order No. 2	\$2,482,505.22
Percent Increase in Contract Through Change Order No. 2	11.55%
Reason for Change Order and Increase	
As built quantities and asphalt price and fuel price adjustments	

Approved by

Municipal Engineer

Date

Contractor

Date

Township of West Orange, NJ

Date

This Change Order was approved by Resolution No.21-22 dated February 1, 2022 of the West Orange Township Council.