



# TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

## DEPARTMENT OF PUBLIC WORKS

77-22

**ROBERT D. PARISI**

*Mayor*

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: [Engineering@westorange.org](mailto:Engineering@westorange.org)

**LEONARD R. LEPORE**

*Director, Municipal Engineer*

March 29, 2022

### CHANGE ORDER NO. 1

PROJECT: WATCHUNG AVENUE IMPROVEMENTS PROJECT

CONTRACTOR: REGGIO CONSTRUCTION, INC.  
416 E. CENTRAL BOULEVARD  
PALISADES PARK, NJ 07650

Original Contract Amount \$213,103.53

Change Order No. 1

Columbia Street

Watchung Avenue to bend

500 linear feet @ \$80 per linear foot \$40,000.00

Total \$40,000.00

Adjusted Contract Amount \$253,103.53

Through Change Order No. 1

Percent Increase in Contract 18.77%

Reason for Change Order and Increase

Adding a portion of Columbia Street to complete street improvements in this section of West Orange.

Approved by

\_\_\_\_\_  
Municipal Engineer

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Date

\_\_\_\_\_  
Township of West Orange, NJ

\_\_\_\_\_  
Date

This Change Order was approved by Resolution No. -22 dated ,2022 of the West Orange Township Council.